

Ooloomsabz Gantt Project

Jul 2, 2018

Radin

<http://radinways.com>

Project manager

Project dates

Jul 2, 2018 -

Completion

0%

Tasks

36

Resources

5

Tasks

Name	Cost (rial)	Duration(day)
OLOOM SABZ PRO	2,071,650,000	
dashboard	176350000	13
core and structure	74100000	6
single session management	53800000	4
server status widget	48450000	3
vod(video on demand)	221150000	10
add del edit operation	65750000	5
api	27500000	2
genre management	63950000	5
add del edit operation and relation	50200000	4
api	13750000	1
category management	63950000	5
add del edit operation an relation	50200000	4
api	13750000	1
live video channels	515700000	31
add del edit operation	65750000	5
api	27500000	2
category management	63950000	4
add del edit operation an relation	50200000	4
api	13750000	1
time shift	358500000	24
middleware application	289750000	19
api	68750000	5
live audio channels	302200000	17
add del edit operation	65750000	5
api	27500000	2
category management	63950000	5
add del edit operation an relation	50200000	4
api	13750000	1

Tasks

Name	Cost (rial)	Duration(day)
time shift	145000000	10
middleware application	76250000	5
api	68750000	5
storage management	251250000	10
add del edit operation	65750000	5
api	27500000	2
detect plugged storages like hdd , usb	158000000	8

Resources

Name	Standard cost(rial)
programmer	1,300,000
graphic designer	900,000
project manager	1,850,000
database designer	15,00,000
kernel developer	2,000,000

Gantt Chart



